NATIONAL DEACTIVATION AND DECOMMISSIONING COMMITTEE M EETING
M 1AMI, FLORIDA

April 18-19, 2001

Welcoming remarks by Andy Szilagyi, Chair of the Committee were made at the third meeting
of the Department of Energy's (DOE) HQ/Field National Deactivation and Decommissioning
(D& D) Committee. Andy briefed the Committee on budget information, the status of the transfer
of “pipeling” facilities to The Office of Environmental Management (EM), DOE Guide 430.1-5,
Transition Implementation Guide, and the Excess Facility Transition to Deactivation &
Decommissioning web page (http://www.em.doe.gov/deact/).

Andy shared that the budget line item to cover D&D of the pipeline facilities was not
included in new EM budget for FY 2002. He also said that the funding for National Facilities
Deactivation Initiative (NFDI) support had been cut to $550K. Andy believes that the NFDI
team will work with as many sites as possible, but the team may need to work with fewer
sites and spend more funds per site. This should alow NFDI to accomplish bigger projects,
but some sites will not receive support in FY 2002. The strategy will be finalized later this
year with input from the Committee members and EM senior management.

A total of 58 facilities were proposed for transfer to EM in FY 2002. EM has agreed to
accept the management and budget responsibilities for 43 of these facilities. Two facilities
were postponed to FY 2003 to allow the operating programs sufficient time to complete
stabilization activities. The affected sites are Brookhaven, Oak Ridge, Y-12, Savannah River,
and Pantex. The High Flux Beam Reactor (HFBR) at Brookhaven was transferred to EM in
FY 2001. Office of Science funding is being used to accomplish an early transfer and
complete stabilization activities. Collaboration between site representatives from EM and
donor programs helps with identification of facilities to transfer. Andy said that no major
issues were encountered in preparing for the 2002 transfers and most of the negotiation for
stabilization, characterization and funding has been worked out.

A total of 154 facilities at the ANL- East, Brookhaven, Hanford, Los Alamos, ORNL,
ORISE, Pantex, and Y-12 sites have been proposed for transfer to EM in FY 2003. Andy
agreed to provide alist of these facilities to the effected sites. Andy pointed out that as more
experience is gained in conducting the facility walk-downs and associated transfer process
field personnel, led by Committee members should assume increasing responsibility that the
Office of Integration and Disposition (EM-20) would help develop. EM-20 would provide
the needed training in the next year or so.

Andy related that DOE Guide 430.1-5, Transition Implementation Guide, was final as of
April 24, 2001and the Excess Facility Transition to Deactivation & Decommissioning web
page is now available. Both are available via the Internet on the DOE Directives and EM -20
home pages at http://www.directives.doe.gov/ and http://www.em.doe.gov/deact/.

DOE Order 413.3

Rod Cummings of EM-41 (Office of Project Completion, Idaho Office) provided information
on the impacts of the requirements of DOE Order 413.3, Program and Project Management
for the Acquisition of Capital Assets on site D&D projects. He pointed out that the current




level of projects that are covered under DOE O 413.3 is$5M and over. An increase over the
$5M minimum level is currently being considered. Andy shared that deactivation work is not
covered under DOE O 413.3, but at Sites like Rocky Flats where "all work" is defined as
"decommissioning" functional work defined as "deactivation” is still performed (early) as
decommissioning. Rod said that rewrites of the Order are in process.

Ray Daniels of the Defense Nuclear Facilities Safety Board (DNFSB) staff said thereisa
regulatory issue with deactivation and decommissioning and the definitions are not clear.
Activities that the DBFSB defines as deactivation are defined as decommissioning by the
states.

A number of questions or concerns were raised concerning the impacts to the sites. The Idaho
National Environmental and Engineering Laboratory (INEEL) Committee members
expressed that they did not believe that DOE O 413.3 fits in the D& D world of doing
business and could have big impacts on cost and schedule. They felt that Critical Decisions
(CDs) should be combined and that the current CDs for D& D work are not defined well.
They said their current cost impact for D&D work at Test Area North, Building 616, is
estimated to be an approximate $580k due to implementation of DOE O 413.3 requirements.
Some of these costs, however, are a part of the normal project costs and the fina impact is
being refined. Many of the Committee members felt that interpretation of the Order’s
requirements is in question. Each requirement on the list for CDs must be addressed which,
in part, contributes to a 2-year project turning into a 5-year if followed to the letter of law.

Rod felt that DOE is going backwards on project requirements and the D& D committee owes
it to itself to develop an acceptable case for eliminating D& D from requirements of DOE O
413.3. Members should make their voices heard. The National Energy Technology
Laboratory (NETL) stated that the Order did not apply to R& D (research and development)
work.

ACTION: All sites agreed to provide comments on the impacts of implementing DOE Order
413.3 in order to prepare a unified D& D Committee position. Rod and Mary McCune will work
with Gale Turi, John Michael Japp, Dan Sanow, Sylvia Wright, and Dave Y annitell to prepare
the position paper. Comments from all Committee members due: 4/30/2001.

National Energy Technology L aboratory

Bob Bedick shared that the NETL Deactivation and Decommissioning Focus Area (DDFA)
budget went from $31.5 to $17M in FY 2002 although NETL expects some of the cuts to be
restored. If the cuts remain as is, impacts are expected on much of the planned work. He
believes that there is a possibility that the budget will increase to $45M FY 2003. He said the
EM-50 (Office of Science and Technology) lost approximately $60M from their budget.

He went on to say there have been over 300 deployments since 1996 and there is a conscious
effort for more applied research. NETL may need to identify a new approach due to budget
constraints and they will depend on the Committee for assistance. He said that NETL is also
working on a value engineering study to improve as an NETL Focus Area and provide more
technical assistance to the sites.




Bob expressed his thanks to the End User's Steering Commiittee in the selection of Large
Scale Demonstration Projects (LSDP). He said that NETL is also looking at materials
disposition and felt the lessons learned at Mound could be used at the Tritium Systems Test
Assembly (TSTA) at Los Alamos.

Other deployment initiative examples were shared:
0 Hot cellslarge scale demonstrations
0 Oak Ridge gaseous diffusions plants

0 Beryllium monitor working with Rocky Flats. Operation units should be ready by the
end of 2001. Point of contact at Rocky Flats is Ron Stobley.

o Microwave induced fluorescence for instantaneous reading/detection.

The DDFA isworking with Mary McCune and the DDFA Steering Committee Working
Group (aD&D Committee Working Group) and has a good start on coordination. It is hoped
that NETL site projects will be screened by the Working Group and provide feedback to the
DDFA. Peer reviews, decisions on projects, and technical advisors have made good
communications available to the right people. Bob said that NETL might modify its strategy
on LSDP, etc. due to budget cuts. Bob pointed out that he wants to work closely with sites
and site funding might be available to support some projects.

Field Outreach Initiative

Dave Huizenga and Patty Bubar are visiting the DOE sites and meeting with senior DOE and
contractor management to let each site know what EM-20’s scope is and obtain the value of
EM-20's products and services. Dave and Patty are trying to identify areas of improvement
within EM-20 and establish regular communication to enhance integration. Andy said it's
important that the Committee representatives are aware of when these visits will take place
and ensure that they provide their management input with respect to D& D issues.

Committee Action Items

All open Committee actions were discussed and either closed out or new dates set.

Working Group Status Reports

Facility Disposition Long Range Planning— John Reisenauer

Chair: Mary McCune (EM-22)
Members: John Reisenauer (INEEL), Dave Y annitell (SRS), Rich Nevarez (DOE/AL), Jm
Bruce (INEEL), and James Davis, |11 (DOE/OAK).

John pointed out that the Rough Order of Magnitude (ROM) model would work for nort
radiologically contaminated facilities since it is based on a non-contaminated facility.

He reported that a ROM visual basic model has been completed and had been implemented
at the Idaho and Savannah River sites. It was pointed out that projects that stretch out over




time are basically over-estimated by 25%. Andy said that the ROM should support the
eventua detailed estimates. Upgrades to the former ROM are in process. Some of the
capabilities are: 1) the ability to rank facilities based on risk reduction (to personnel and
public hazards), payback or facility reuse and 2) performing “what if” scenarios. Site-specific
weighting factors are applied and facilities are then evaluated. The process of ranking
facilities is being improved.

The input data reported in the current model are from the Integrated Planning, Accounting &
Budgeting System (IPABS) data. A Hanford cost comparison was performed that compared
the model results with 20 facilities located in the 300 Area of the site. Surveillance and
Maintenance (S& M) costs were included in the comparison. Variables appeared to be site
specific. The results indicated that deactivation was 85% of the total cost. This differsfrom
the model that indicates deactivation is 10% of the costs.

The ROM effort is being coordinated with the Applied Cost Engineering (ACE) Team. John
said that he is working with the Savannah River, Portsmouth, Albuquerque, and Hanford
sites & this time for further implementation of the ROM model.

Andy asked John to establish an end to ROM updates for this year and consider other
upgrade ideas for next year.

James Davis, 111 shared that Oakland is using Timeline as its method for outyear estimating.

Onhio stated that all of their estimated costs are activity based. Landlord costs are included.
Andy questioned the best approach in cost estimating: more defined that costs more vs. ROM
(model based) that is less expensive. Most Committee members felt the ROM model was
developed to be the model of choice and provided consistency in long range planning.
Savannah River acknowledged it had estimated deactivation activities for the entire site in
three months time.

ACTION: To ensure consistency in estimating, Andy agreed to meet with the ACE team to
solicit their support for the ROM model as the standard estimating tool for its 10-year plan
requirement. Due 5/1/2001

Executive Briefings— Dave Yannitell for Angelia Adams

Dave reported preparations of an executive briefing to senior management began about two
years ago. It was suggested that Dave Huizenga and Patty Bubar's visits to the sites would be
agood vehicle for delivering the briefings as part of their Field Outreach Initiative.

The items identified for possible inclusion in the Executive Briefing were:
o Funding going to environmental restoration projects such as ground water while not
funding roof repairs, D&D, and other of today’s issues.

0 Need to get funding for D&D of old building prior to funding construction of
replacement facility.

o Current projects are not managed like abusiness. Mortgage reduction is not a good
arrangement any longer.



o It should not be necessary to learn at each site before we correct the current approach to
funding D& D activities. (Let’s not kill someone before we fund D&D as INEEL did to
fund S&M.)

o0 There should be consistency in definitions (e.g., facility, etc.)

0 Budget requests might be more successful if they were submitted at programmatic levels
(i.e., a PBSlevd).

0 Submit funding D& D as separate requests.

ACTION: All Committee members were asked to provide a list to Andy of actual incidents that
would not have happened if D&D had been funded. Due: 5/31/2001.

ACTION: John Michael Japp was asked to provide Andy with a copy of the video of the Oak
Ridge facilities prepared by the Defense Program (DP). Due: 5/4/2001.

Andy Mary and Andy were asked to keep the Committee members better informed regarding
EM/HQ activities such as site vigits, etc.

DDFA User Steering Committee— Angelia Adams

Chair: Mary McCune; Co-chair: James Goodenough
Committee Members: Angelia Adams, Janet A ppenzeller-Wing, John Michael Japp, Ward
Best, Rich Nevarez, Roger Liddle, and Susan Heston

The Charter, goals, and roles and responsibilities of the Working Group were discussed.

The DDFA User Steering committee provides advice on how the DDFA communicates to the
D&D community, at large, so the DDFA can meet its commitment to providing information
to the right audiences in a timely manner to achieve programmatic goals, ranking proposals,
€tc.

Products prepared by the DDFA and reviewed by the User Steering Committee include:
monthly, quarterly, and annual reports, technology catalogue, exhibits, fact sheets, Forrestal
wall display, Innovative Technology Summary Reports (ITSRs), technology cost and
performance reports, and aweb site.

Technical Support Projects

For the benefit of the new members of the Committee, Bill Sugnet of Polestar Applied
Technologies provided a brief overview of the purpose of the NFDI support team and the
type of assistance that can be provided.

It was pointed out that the Committee members should be sure site managers are aware of the
NFDI team so they are aware of the D& D support mechanisms available to each site.

Most recently, NFDI support has been provided to Brookhaven, Hanford, INEEL, Lawrence
Livermore Nationa Laboratory, Mound, Nevada Test Site, Oak Ridge, Rocky Flats,
Savannah River, and Y-12,




Bill provided updates on the end- points and POWERtool software programs and information
now available on the NFDI web site at http://www.em.doe.gov/deact/nfdi.html. Version 2.0
of the POWERtool was being finalized and should be available soon.

Upcoming planned work (including POWERtool estimates and end-point development) in
the near term was identified at Brookhaven, Hanford, INEEL, Oakland, Nevada Test Site,
Savannah River and Y-12. The “Hundred Mil€" list of activities at Hanford that could use
technical support from the NFDI team is an example of the amount of support work needed.

Suggestions were made to be sure that Committee and NFDI news be added to the D&D
website.

Prioritization of Facility Disposition at Sites

Representatives from Oak Ridge, Ohio, Rocky Flats, and Savannah River provided
information on how D& D activities are prioritized at their respective sites.

Oak Ridge (OR) — John Michael Japp

The current D& D program at Oak Ridge has 250 facilities to prioritize. FY 2001 funding
includes $108M for decommissioning and $22M for S& M activities. Questions were raised
as to how a system for prioritization of D&D can be set up especialy in light of funding
shifts away from D&D in the year of execution. John Michael pointed out that in some cases,
the current end states of facilities might not make sense (e.g., the end state is defined as
suitable for a warehouse. At this time it's not known if Oak Ridge has a need awarehouse in
2013))

ACTION: Andy asked Sylvia Wright to forward the list of the 250 facilities to him.
Due: 5/15/2001

Andy questioned the cost differential of D& D activities between those performed with the
end state identified as a reuse facility opposed to D& D with demoalition is the end state. Andy
agreed to work offline to understand these differences, if any.

The D&D of facilities generally ends up at the bottom of the priority list. It was pointed out
that many facilities are ranked low since S& M actions are in place to mitigate any risk that
would be present without S& M.

John Michael said Oak Ridge islooking at a new approach that would link D&D projectsto a
new modernization facility (i.e., plan for the D&D of the old facility as part of the
modernization or new construction of a facility). Another method to increase the priority of
D&D could be realized through stakeholder support. Most Committee members felt that
stakeholders may not fully understand why the D&D of excess facilities should be prioritized
higher than it currently is and these facilities are not necessarily on their screen.

It was pointed out that regulatory requirements for D&D are not in place. Asaresult,
funding planned for D&D activities often is not used in the D&D program in the year of
execution. Funding saved due to D&D activities often is shifted to project over runs, thus
softening budget cuts.




Ohio (OH) — James Johnson

Mound's budget is approximately $21M for direct work, which includes facility deactivation
and decommissioning. $15M isidentified for redevelopment of the Mound site. Compliance
is approximately $5M.

A concern was expressed that sites often do not have sound federal baselines since they are
usually only for the duration of the site contract.

The current plan is to recondition the facilities at Columbus to new after D& D has been
completed.

Rocky Flats Environmental Technology Site (RFETS) — Charles Brown

All prioritization at Rocky Flats is based on the project site closure scheduled for the end of
2006 with a budget of $3.5 billion. A more realistic date is expected to be the end of 2007. A
fina decision regarding the Surplus Plutonium Disposition Initiative is impacting Rocky’s
schedule for closure.

Charles indicated that he is responsible for managing the deployment of technology across
the Rocky Flats site and the release of contaminated materials. He said any items whose
surface contamination is less than 10 million CPM/100cn® is sent as low-level waste to the
Nevada Test Site.

ACTION: Andy asked to have Rocky's reports from equipment deployment tests and the release
of materials sent to all D& D Committee members. Due: 5/31/2001 by Jeff Stevens.

Savannah River Site (SRS) — Dave Y annitell

Dave shared that programmatic initiatives often override cost priorities. He said the D& D of
facilities is most effective only when it's cost effective as opposed to continuing S& M
activities. This position applies to al inactive facilities (approx 150 facilities plusan
additional 30 facilities outside of Dave's program) at SRS.

D&D activities are prioritized against all other EM work viathe site Integrated Priority List
(IPL). Ranking is done at level 4 (just below PBS level). Interdependences (e.g. SRS and
Rocky Flats) are not always defined. Dave said that al prioritization effort is prepared on
simple Microsoft Excel spreadsheets that can be shared after prioritization processis
completed.

Facility Disposition Projects

Each of the sites provided information regarding the planned disposition projects for the
remainder of 2001, planned facility disposition projects for 2002, and recent lessons learned.
Also discussed were D& D issues and concerns, projected technical support requirements for FY
2002, and other items of interest to the D&D Committee members.



Albuguerque (AL) — Rich Nevarez

Rich indicated that there are no EM activities planned for the remainder of FY 2001. The
Pantex site, however, is preplanning characterization activities for the 12-024 complex to
clean up biohazards and other activities in preparation for facility transfersto EM in FY
2002. Preplanning for the FY 2003 facility transfers includes facility walk-down
assessments, transition reviews and the development of a Memorandum of Understanding.
The transfer of the Tritium Systems Test Assembly at Los Alamos to EM has been delayed
from FY 2002 to FY 2003 to allow sufficient time for completion of required stabilization
activities.

In the identification of proposed facilities for transfer, it has been somewhat confusing since
the facilities identified range from actual buildings to telephone poles. Rich said that it's
important to redefine a “true” facility vs. “objects’ such as telephone poles, etc.

Lessons learned: Preplan D&D activities two or more years out to allow for the stabilization
of facilities.

Albuquergue continues to support the transfer of the facilities in the pipeline. A D&D
program guide prepared to assist DP in the transfer of facilities is still in devel opment.

Rich said that a database in Microsoft Accessisin process to track progress, costs, etc. He
would like to populate the database to include better information than is currently in the
Facilities Information Management System (FIMS).

Chicago (CH) — John Loomis

The D&D program at Chicago was cut by 60% for FY 2002 and the established FY 2003
goals to complete D& D of the facilities currently on the program are no longer realistic.

Out of 13 D&D projects, 9 have been completed (1 restructured use, 1 greenfield, and 7
reuse). CP-5 completed D&D in July 2002, 4 more to go. The current end state is defined as
reuse. John agreed to review the data from the D& D projects for inclusion in the ROM
model. Lower costs and schedule have been realized on Chicago D& D projects than on
similar projects at other sites. The low costs are attributed to fixed price contracting and good
cost estimating.

Lessons Learned: Primary and secondary coolant water spills resulted in volumetric tritium
contamination to a depth to ~2ft. Tritium vapor migrates into concrete walls (70-200 pico
curies/cubic cm). John said that he does not feel comfortable on how to handle activated
materials for waste disposal. Waste disposal remains a separate problem and actual volume
of the waste tend to be 3 times the estimates.

John told Committee members that it was interesting how one curie of tritium per day was
released during the operation of CP-5 without concern and today there is apprehension over
the six curies |eft in the facility. John went on to say that the removal of radium and legacy
wastes (previously used as sources) from the Cyclotron continue to be an issue.

Most facilities at Chicago were planned for reuse after D& D was completed. Only recently
has demolition been considered. Planning for D& D of Building 301 will look further into
demoalition as the end state.



Andy agreed to have Mary McCune forward forms to capture lessons learned from Chicago.

Idaho National Environmental and Engineering Laboratory (INEEL) — Steve Martinson and
Frank Webber

Budget cutsin FY 2002 are expected to severely cut the planned D& D to be done.

The POWERtool estimate for the Test Area North, building 602 was in line with the detailed
estimate conducted by INEEL.

A number of facilities currently managed by the Office of Nuclear Energy were identified
that should be considered for transfer to EM. They include TRA-664 (Hot Storage Building),
TRA-618 (Warehouse Storage Facility), TRA-631 (Acid Pumphouse), a number of storage
tanks, waste monitoring stations, a retention basin reservoir, and a pipe pit. Andy said the
current owner should initiate the process to get the facility added to the list of facilities
proposed for transfer.

Even though funding is less for D&D activities, INEEL continues to plan alittle at atime so
that work can progress at the time when funds do become available.

INEEL shared that a lead- lined operating table previously used at the site may be donated to
the Smithsonian Museum.

Steve said the long-range plan for INEEL is complete and copies of the Infrastructure Long-
Range Plan are available in CD format.

Ray Daniels (DNFSB staff) added that the Idaho program is 20 years old and it is an
impressive program. The challenge is to maintain valued resources at the site.

Nevada (NV) — Jeff Smith
Jeff said that Nevada s predicting a $500K to $1M in savings working with DP in FY 2002.

He said that he is working with DP on C Cell to come to an agreement on the D&D of 11
facilitiesinstead of only one currently managed by EM. D&D work in FY 2002 is not
possible, but there is a possibility that work can be donein FY 2003.

Oakland (OAK) — James Dauvis, |1

James said Oakland has no facilities in the pipeline for transfer in FY 2002 or FY 2003. It
appears, however, that the B-251 facility will be proposed for transfer in FY 2004.

James indicated that General Atomics General Electric, Energy Technology Engineering

Center (ETEC), and Separations Process Research Center (SPRU) are planned as part of the
D& D program and that all other EM work isin soils remediation. NFDI technical support
was requested for B-251 and SPRU in FY 2002.

Oak Ridge (OR) — John Michael Japp
$10M is anticipated for D&D activities at K-25. Most of these facilities are small.




Out of 27 facilities, most have been demolished to slab. Some do not have formal
agreements with regulators as to fina end state.

John Michael requested technical support (POWERtool and ROM assistance) for the
facilities at Oak Ridge. .

The transfer of the Calutron facility was delayed to FY 2003 since stabilization actions could
not be met until then.

It was pointed out that the funding for the Portsmouth site has been increased to $80M. This
information was identified as an opportunity to assist the site utilizing expertise from D& D
Committee members and the NFDI team.

Richland (RL) — John Sands
The D&D budget for Bechtel Hanford is approximately $20M per year.

Richland shared that its vision is to clean up the Columbia River, 200 Area plateau, and
future work. The primary focus is on the Columbia River and the plateau. A 2012 target date
has been set for closure of the 300 Area. Buildings 324 and 327 are currently the only D&D
projects in the 300 Area. A single procurement for closure projects (300 Area, soil sites, and
9 reactors) is being prepared to meet the 2012 date.

The B Reactor (plutonium) annual S&M budget is $200K. The reactor has been selected as a
potentia future museum due to itsrole in World War 11. The Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA) document to finalize the decision to
make it amuseum isduein FY 2002.

D& D of F Reactor is nearing completion. Less contamination was found than originally
expected. The path forward for all reactorsisto place them in an interim safe storage (75
years) condition and to reduce each footprint by 80%. This condition is essentially the sanme
as the reactor being totally deactivated and awaiting final decommissioning. All but the core
and the containment are removed.

D Reactor isready for new roof. Work on both D and H Reactors is ongoing.
A stretch goal has been set to reduce 233-Sto aradiological facility by June 2002.

The CERCLA Record of Decision for U Canyon is expected by the end of 2002. John said
that the Canyon Disposition Initiative (CDI) entombment options are being reviewed and that
characterization has been completed.

L essons Learned: Robots that can be made available for future use should be stored in a place
easily accessed after their intended use. This did not happen at U Plant where it will cost the
same amount as a new robot to retrieve the used robot since routine entries are no longer
made in this area.

Savannah River Site (SRS) — Angelia Adams

A total of 10 deactivation and decommissioning projects were identified as planned for FY
2001. Three have been completed and the remainder will be complete by the end of this
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fiscal year. These projects were selected based on the greatest opportunity to reduce risk and
lower mortgage costs associated with the facility.

The facility disposition projects planned for FY 2002 include continuation of the Inactive
Facilities Risk Management Program, compl ete deactivation of 321-M, decommissioning of
285-3H Cooling Tower, removal of 254-2F Diesel Generator, de-inventory of 330-M and
331-M, initiating the stabilization of R Reactor Disassembly Basin, stabilization of C Reactor
Setter Tark, and completion of the characterization of C Reactor Disassembly Basin.

Lessons Learned: included:

0 The Safety Basis (BIO) for the disassembly basins “assumed” that al irradiated
components were covered by a minimum water level, and that all Cadmium rods had
been removed. During characterization it was discovered several components stored
above the minimum level were found irradiated and a cadmium rod was discovered.

0 On two separate occasions, during re-roofing maintenance, roof vents fell through
ceilings into occupied working areas. In each instance, the roof vent had previously been
separated from its hood and abandoned in place in the overhead. The roof vent was
improperly supported and fell to the working level when its' flashing was disturbed by
the roofing maintenance.

0 The 284-F Powerhouse D& R contract included the removal and transfer of ownership of
several surplus assets to reduce the cost of removing the powerhouse. Old reactor diese-
generator units were included. After removing the diesels, it was discovered that the
pistons had been previously removed. They had apparently been removed severa years
ago to refurbish an identical unit on site. The diesel had been buttoned up with no
indication that the pistons had been removed, and with no record of removal in the
property records. SRS has offered the contractor several surplus pumps and motors to
offset the claim against the worthless diesels.

The most significant issues for the SRS facilities disposition program were identified as the
continuing lack of adequate funding to accomplish any significant decommissioning and the
need to disposition alarge quantity of depleted and natural uranium from the Reactor
Materials Area.

Guest Speaker

The D&D Committee members were fortunate to have Valerie Drake of the United Kingdom
Atomic Energy Agency as a guest at the Committee meeting. Among the D& D topics that
Valerie addressed were: planning, estimating tools, benchmarking, prioritization methods,
and D&D costs. A follow-up meeting was held with Valerie and members of the NFDI team
to discuss comparisons between D& D methods and planning tools used by each country.
The advantages of sharing in this manner are believed to have significant potential. This
international exchange was a continuation of discussions that began at an International
Atomic Energy Agency meeting in February 2001.

Special Recognitions

11




Andy Szilagyi gave specia recognition to Angelia Adams, DOE/SR, and Dave Y annitell,
Westinghouse Savannah River Company, for their pro-active and innovative leadership and
commitment to the National D&D Committee. Both have been active members of the D& D
Committee since its inception and have served in leadership roles on various D& D
Committee Working Groups.

Next National D& D Committee M eeting

Next Mesting: A final decision was not made regarding the location of the next D&D
Committee meeting (most likely to be held in October or November 2001). The proposed
locations included:

o Albuguerque, New Mexico in conjunction with the TIE Workshop
0 Rocky Flats

The meeting closed with no further comments.
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